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Introduction:

The Louisiana Department of Transportation and Development (LaDOTD)
(Permittee) has begun implementation of the Storm Water Management Program
(SWMP) as required by the LaDEQ Phase Il MS4 permit number LAR040000 (Al
94338). We have completed the second year of a 5 year implementation
schedule. Last year’s activities included planning, budgeting and evaluation
activities for most Best Management Practices (BMPs) included in the SWMP.
The activities during this permit year include implementation, data tracking, and
other pertinent tasks.

The LaDEQ small MS4 permit requires that the following information be
submitted in each annual report by March 10" of each year during the permit
term.

...You must submit annual reports to LDEQ by March 10 for the preceding calendar
year. Your report must include:

1. The status of compliance with permit conditions, an assessment of the appropriateness
of your identified best management practices and progress towards achieving your
identified measurable goals for each of the minimum control measures;

2. Results of information collected and analyzed, including monitoring data, if any,
during the reporting period;

3. A summary of the storm water activities you plan to undertake during the next
reporting cycle; and

4. A change in any identified measurable goals that apply to the program elements...
The LaDOTD has prepared this annual report in compliance with this

requirement. The annual report is divided into 4 sections corresponding to the 4
requirements listed above.



SECTION 1 Status of Compliance

This section of the Report covers the following subjects:

. The status of the compliance with permit conditions

. An assessment of the appropriateness of the identified BMPs

. Progress towards achieving the statutory goal of reducing the discharge of
pollutants to the MEP

. The measurable goals for each of the Minimum Control Measures

(MCMs), and an evaluation of the success of the implementation of the
measurable goals

According to 40CFR122.34, the combined focus of implementing the Storm
Water Management Program composed of the 6 minimum measures is to
achieve the primary objective of the Phase Il MS4 program which is; "...develop,
implement, and enforce a storm water management program designed to reduce
the discharge of pollutants from your MS4 to the maximum extent practicable
(MEP), to protect water quality, and to satisfy the appropriate water quality
requirements of the Clean Water Act".

The status of the compliance with permit conditions
The permittee is in compliance with the Phase Il MS4 General Permit conditions.

. The permittee has developed a comprehensive storm water management
program (SWMP) according to the requirements of the permit including
BMP's, measurable goals, and implementation schedules for each of the 6
minimum measures.

o For this annual report, the permittee has evaluated it's compliance with
regard to the SWMP implementation schedule. Currently, the permittee is
in compliance with the previously submitted implementation schedule.

An assessment of the appropriateness of the identified BMPs

The permittee has determined that the BMPs developed and implemented
according to the SWMP are appropriate to reach the goals of the Phase Il MS4
General Permit conditions.

. The permittee has developed a comprehensive storm water management
program (SWMP) according to the requirements of the permit including
BMP's, measurable goals, and implementation schedules for each of the 6
minimum measures.

. For this annual report, the permittee has assessed the appropriateness of
each BMP and does not request changes to the SWMP as noted in
Section 4.

Progress towards achieving the statutory goal of reducing the discharge of
pollutants to the MEP



Implementation of best management practices consistent with the provisions of
the storm water management program required by the permit constitutes
compliance with the standard of reducing pollutants to the "maximum extent
practicable” or MEP.

. The permittee has developed a comprehensive storm water management
program (SWMP) according to the requirements of the permit including
BMP's, measurable goals, and implementation schedules for each of the 6
minimum measures.

o For this annual report, the permittee has evaluated it's compliance with
regard to the SWMP implementation schedule and has assessed the
appropriateness of each BMP as described in the previous two
paragraphs of this report. Currently, the permittee has made progress
towards achieving the statutory goal of reducing the discharge of
pollutants to the MEP.

The measurable goals for each of the MCMs, and an evaluation of the
success of the implementation of the measurable goals

The permittee has implemented the measurable goals according to the identified
schedule. In section 2 of this report the measurable goals for each BMP are
listed with details about compliance activities associated with each measurable
goal required in the first permit year activities.



SECTION 2 Summary of Results

This section of the Report covers a summary of the results of information
collected and analyzed, if any, during the reporting period, including monitoring
data used to assess the success of the program at reducing the discharge of
pollutants to the MEP.

The data is presented for each BMP included in the SWMP.

Minimum Measure: 1.0 Public Education

The LaDOTD has developed a list of subjects for inclusion in public education
and outreach materials during the first permit year. A summary of this years’
activities are presented for each BMP below.

BMP Report: Storm Water Quality Web-Site

BMP: Storm Water Quality Web-Site

BMP Description: Development and maintenance of a website designed to
educate the public on storm water quality issues.

Compliance with the implementation schedule:

Task: 2. Design and publish the website to the internet for public access.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: The LaDOTD has designed and published the
website.

Task: 4. Post new information to the website in accordance with the identified
schedule.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: New information will be posted on an annual basis
or as data becomes available.

Task: 5. Maintain record of website traffic using a sign-in log or hit counter.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: Website traffic is currently being measured using a
hit counter.



Compliance with Measurable Goals:

Goal: Design and publish the storm water quality website to the internet for public
access.

Permit Year: 2

Compliance Activity: The storm water quality website was designed and
published..

Accumulated data:

The LaDOTD will continue to track website traffic and update website on an
annual basis

Topics Covered by the BMP:

The storm water quality website covers the following topics.
1. Citizen reporting of storm water quality problems

2. Impacts to local water bodies

3. Steps the public can take to reduce storm water pollution

4. Public involvement programs

BMP Report: Flyers and Brochures

BMP: Flyers and Brochures

BMP Description: Development of flyers and brochures for the purpose of
educating the public on storm water quality issues.

Compliance with the implementation schedule:

Task: 2. Design and print flyers and brochures for the selected subjects.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Flyers and brochures were designed and printed for
the selected subijects.

Task: 3. Develop a list of appropriate locations for flyer and brochure postings.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Flyers and brochures will be distributed through
tourist information centers.

Task: 4. Develop a flyer and brochure posting schedule that is consistent with the
implementation schedule of other BMP’s included in the SWMP>



Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Posting schedule was developed. Flyers and
brochures will be posted quarterly.

Compliance with the Measurable Goal:

Goal: Design and print flyers for each of the selected subjects

Permit Year: 2

Compliance Activity: Flyers and brochures have been printed and will be
distributed throughout the LADOTD tourist information centers.

Accumulated data:

The LaDOTD will continue to track the production and distribution of flyers and
brochures.

Topics Covered by the BMP:

The flyers and brochures cover the following topic.
1. Citizen reporting of storm water quality problems
2. Impacts to local water bodies

3. Steps the public can take to reduce storm water pollution
4. Public involvement programs

BMP Report: Public Service Announcements

BMP: Public Service Announcements

BMP Description: Development and broadcasting of public service
announcements (PSA's) that focus on the impacts of storm water runoff on local
water bodies and steps the public can take to reduce storm water pollution.- Anti-
litter Campaigns- General Storm Water Quality Issues

Compliance with the implementation schedule:

Task: 3. Develop Public Service Announcements on the selected subjects.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: Public Service Announcements were developed.



Task: 4. Contact local television and radio media for information on broadcasting
of PSA’s.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: Local television and radio station were contacted. A
price list was developed.

Compliance with the Measurable Goal:

Goal: Develop public service announcements on the selected subjects.
Permit Year: 2

Compliance activities:

Accumulated data:

The LaDOTD will develop and begin tracking PSA data .

Topics Covered by the BMP:

1. Anti-litter Campaign messages

2. The importance of water quality

BMP Report: Impacts of lllegal Dumping and Littering

BMP: Impacts of lllegal Dumping and Littering

BMP Description: Development and distribution of public education materials
that focus on the impacts of illegal dumping and littering on local water bodies as
well as methods for the public to report illegal dumping and/or litter occurrences
and locations of incidents.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following task was
implemented according to the implementation schedule.

Task: 1. Develop and incorporate illegal dumping and anti-litter public education
materials into the list of subjects to be included in brochures and flyers and storm
water quality web-site.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005



Description of Action Taken: lllegal dumping and anti-litter public education
materials have been incorporated into the brochures, flyers, and storm water
quality web site.

Compliance with the Measurable Goal:

Goal: Develop illegal dumping and anti-litter public education materials for
incorporation into the list of subjects to be included in brochures and flyers and
the storm water quality web-site

Permit Year: 2

Compliance activities: Subjects were included in brochures, flyers, and storm
water quality web-site

Accumulated data:
The LADOTD will continue to track lllegal Dumping and Littering data included in

flyers, brochures, and web-site

BMP Report: Public Education on Construction Activities and New
Development Activities

BMP: Public Education on Construction Activities and New Development
Activities

BMP Description: Development and distribution of public education materials
that focus on the impacts of construction site runoff and steps the public can take
to report the occurrence of potential construction related storm water quality

problems.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following task was
implemented according to the implementation schedule.

Task: 2. Distribute public education materials that focus on the mechanism for
the public to report potential construction site runoff problems

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: The web-site will be used as a primary mechanism
for reporting potential construction site runoff problems.



Task: 4. Maintain records of the number and type of public education materials
distributed.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: A record of the number and type of public
education materials being distributed is being maintained

Compliance with the Measurable Goal:

Goal: Distribute public education materials that focus on the mechanism for the
public to report potential construction site runoff problems.

Permit Year: 2

Activity Conducted: Web-site was designed with a feed-back mechanism
specifically designed for reporting of storm water runoff.
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Minimum Measure: 2.0 Public Involvement

BMP Report: Adopt-A-Highway Program

BMP: Adopt-A-Highway Program

BMP Description: Volunteer cleanup of highway segments.

BMP Reporting Requirement: Annually report on the number of highway
segments under adoption, number of cleanup or maintenance events conducted,
and the volume of litter removed at each event.

Compliance with the implementation schedule:

Task: 3. Develop guidelines and schedules for Adopt-A-Highway cleanup events
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Guidelines and schedules for Adopt-A-Highway
cleanup events have been established.

Task: 4. Invite identified groups to participate in the Adopt-A-Highway cleanup
events.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Identified groups have been invited to participate.

Compliance with the Measurable Goal:
Goal: Invite identified groups to participate in the Adopt-A-Highway program.
Year: 2

Compliance Activity:
Accumulated data:

BMP Report: SWMP Committee

BMP: SWMP Committee

BMP Description: Formation of a committee to consider issues relative to
SWMP program development and implementation
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BMP Reporting Requirement: Annually report on the number of meetings and
subjects presented.

Compliance with the implementation schedule:

Task: 4. Conduct SWMP Committee meetings in accordance with the developed
schedule

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Meetings has been conducted in accordance with
the schedule

Task: 5. Record attendance and take minutes at each meeting.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Minutes and attendance have been recorded at
each meeting.

Task: 6. Maintain records of agenda, attendance, and minutes for each meeting
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: All available agendas, attendance rosters, and
minutes have been maintained.

Compliance with the Measurable Goal:

Goal: Conduct SWMP Committee meetings in accordance with the identified
schedule.

Year: 2

Compliance Activity: SWMP Committee meetings were held according to
schedule..

Accumulated data:

The SWMP Committee has met 4 times during permitting year 2.
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Minimum Measure: 3.0 lllicit Discharge Detection and
Elimination

BMP Report: Maintain the MS4 and Outfall Inventory

BMP: Maintain the MS4 and Outfall Inventory

BMP Description: Develop a map of the MS4 system including the location of
storm water discharge outfalls.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following tasks were
implemented according to the implementation schedule.

Task: 1. Develop a map of the MS4 system including the location of the following:
e MS4 receiving streams
e Storm Water Outfalls
e Permit Coverage Area
Implementation Schedule Date: 3/10/2005
Actual Implementation Date: 5/10/2005
Description of Action Taken: Maps of all MS4 systems have been created
including the required attributes

Task: 2. Identify new outfalls and drainage structures during the review of
development and construction plans.

Implementation Schedule: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken:

Task: 3. Update the MS4 map with the new drainage structures and outfalls.
Implementation Schedule: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Since maps were newly constructed, no updates
were necessary.

Task: 4. Include new outfalls found in the field while conducting the MS4 outfall
screening programs

Implementation Schedule: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: No new outfalls were found during this screening
period.
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Compliance with the Measurable Goal:

Goal: Develop a map of the MS4 including MS4 receiving streams, storm water
outfalls, permit coverage area, and any other information that may be required by
the designated NPDES permitting authority.

Permit Year: 2

Activity Conducted: MS4 maps have been completed, including all necessary
information.

BMP Report: MS4 Outfall Screening

BMP: MS4 Qutfall Screening

BMP Description: Develop standard investigation procedures to identify, report
and follow-up on illicit discharges to the LaDOTD storm sewer system and
conduct systematic visual inspection of outfalls within urbanized areas in the
MS4 in order to identify the presence of illicit discharges.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following tasks were
implemented according to the implementation schedule.

Task: 1. Develop outfall screening procedures and forms for record keeping and
data entry into MS4 outfall screening databases for areas located within the
urbanized area and within the non-urbanized permit area.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Task: 2. Develop procedures for classification of non-storm water discharges as
allowable (e.g. permitted discharges) or illicit.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Task: 3. Train LaDOTD personnel in field visual observation techniques
necessary for the identification of illicit discharges.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:
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Task: 4. Develop a system to track illicit discharges upon identification.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Task: 5. Develop a schedule that allows for the screening of the urban outfalls
within the permit term.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Task: 6. Train LaDOTD personnel in the reporting of illicit discharges to the
municipality with adequate legal authority to trace and eliminate illicit discharges.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: LaDOTD Environmental Evaluation Unit personnel
have been trained in the reporting of illicit discharges. District personnel will be
trained during permit year 3.

Task: 7. Report all illicit discharges identified and reported under this program to
the appropriate municipality.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Such discharges will be reported.

Task: 8. Conduct follow-up inspections of illicit discharges identified and
reported.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Follow-up inspections will be conducted as illicit
discharges are identified.

Task: 9. Maintain records of outfall screening and illicit discharges identification
for each outfall.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Outfall records are currently being maintained.

Compliance with the Measurable Goal:

Goal: 1 Develop a systematic outfall screening schedule to ensure the screening
of the entire MS4 system within the 5 year permit term.

Permit Year: 2

Activity Conducted: Outfall screening schedule has been developed.
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Goal: 2 Investigate outfall drainage systems that are identified as having illicit
discharges from the MS4 and report illicit discharges to the appropriate
municipality.

Permit Year: 2

Activity Conducted: lllicit discharges will be investigated.

Goal: 3 Complete screening of 25% of the storm water outfalls that discharge to
the MS4 in accordance with the identified schedule.

BMP Report: lllicit Discharge Employee Training

BMP: lllicit Discharge Employee Training

BMP Description: Educate LaDOTD personnel on the identification of illicit
discharges and procedures for reporting observations to outfall inspection

personnel.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following tasks were
implemented according to the implementation schedule.

Task: 1. Develop a list of personnel to be educated on the identification and
reporting of illicit discharges.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Personnel requiring education have been identified.

Task: 2. Develop training materials, internal reporting forms, and reporting
procedures including who will receive reports on illicit discharges.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: All training materials have been developed.

Task: 3. Develop a schedule for conducting training of identified personnel.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Training schedule has been developed. Schedules
will vary according to district.

Task: 4. Conduct training of personnel according to the schedule.
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Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Environmental Evaluation Unit personnel have been
trained.

Compliance with the Measurable Goal:

Goal: 1. Develop a list of personnel to be educated on the identification and
reporting of illicit discharges.

Permit Year: 2

Activity Conducted: List of personnel to be trained has been developed.

Goal: 2. Develop training materials, internal reporting forms, and reporting
procedures including who will receive reports on illicit discharges.

Permit Year: 2

Activity Conducted: Training materials have been developed.

Goal: 3. Develop a schedule for conducting training of identified personnel.
Permit Year: 2
Activity Conducted: Training schedule has been developed.

Goal: 4. Conduct training for identified personnel in accordance with the identified
schedule.

Permit Year: 2

Activity Conducted: Training of Environmental Evaluation Unit personnel has
begun according to schedule.

Goal: 5. Conduct training for any new personnel that may be involved with the
identification and reporting of illicit discharges.

Permit Year: 2

Activity Conducted: Training has begun and will continue during permit year 3.
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Minimum Measure 4.0 Construction Site Runoff

BMP Report: Construction Inspection Procedures

BMP: Construction Inspection Procedures

BMP Description: Develop Inspection procedures and educate the LaDOTD
construction community on LaDOTD storm water guidelines related to
construction activities.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following tasks were
implemented according to the implementation schedule.

Task: 2. Develop a list of items to incorporate in the inspection of construction
sites based on the final construction storm water guidelines, including the
following categories:

e Use of temporary erosion controls
Control of other construction related wastes
Operational and general prohibitions
Site closure and stabilization requirements
On-site documentation and records

e Corrective actions and on-site communication issues
Implementation Schedule Date: 3/10/2005
Actual Implementation Date: 3/10/2005
Description of Action Taken: LaDOTD has developed a list of items to be
included in the inspection of construction sites.

Task: 3. Develop draft construction inspection forms and procedures necessary
to inspect LaDOTD construction sites in order to ensure compliance with the
LaDOTD construction storm water guidelines.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:3/10/2005

Description of Action Taken: A Storm Water Pollution Prevention Plan Inspection
and Maintenance Report Form has been created and is currently in use.

Task: 4. Develop procedures to enforce LaDOTD guidelines utilizing construction
contract language.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Standard procedures are in place to ensure
compliance. Contractor will not be compensated if non-compliance exists.
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Task: 6. Develop the final version of the construction inspection forms and
procedures.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Final versions of construction inspection forms and
procedures have been developed

Compliance with the Measurable Goal:

Goal: Develop a list of items to incorporate in the inspection of LaDOTD
construction sites based on the final LaDOTD construction storm water
guidelines.

Permit Year: 2

Activity Conducted: A list of items was developed

Goal: Develop draft inspection forms and procedures necessary to inspect
LaDOTD construction sites in order to ensure compliance with LaDOTD
construction storm water guidelines.

Permit Year: 2

Activity Conducted: Inspection forms were developed and are currently in place

BMP Report: Construction Plans Review

BMP: Construction Plans Review

BMP Description: Implement a construction plans review process that focuses
on compliance with LaDOTD construction storm water guidelines.

Municipal Construction Site Summary Data:
Total number of approved construction plans:

Compliance with the implementation schedule: The permittee is currently in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule. The following task was implemented according to the
implementation schedule.

Task: 3. Provide plans review procedures to the SWMP Committee for review.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/31/2005

Description of Action Taken: The SWMP Committee is in the process of
reviewing plans review procedures that were submitted.

Description of Action Taken: The LaDOTD is currently developing a system to
track construction site plan review and construction site inspections.
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Compliance with the Measurable Goal:

Goal: Provide the SWMP Committee with an opportunity to review and comment
on plans review procedures.

Permit Year: 2

Activity Conducted: Plan review procedures have been submitted to the SWMP
Committee for review and comment

BMP Report: Construction Site Inspection

BMP: Construction Site Inspection

BMP Description: Conduct inspections of LaDOTD construction sites that
discharge storm water to the MS4 to determine compliance with LaDOTD
construction storm water guidelines.

BMP Reporting Requirement: Annually report on the number of construction
site storm water permit inspections under this program.

The LaDOTD currently conducts inspections at all active constructions sites
covered by the LaDEQ construction general permit. The LaDOTD has
incorporated Phase Il construction storm water guidelines into existing Phase |
construction specifications for construction general permit compliance.

Compliance with the implementation schedule: The permittee is currently in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule. The following tasks were implemented according to
the implementation schedule.

Task: 1. Develop internal procedures for tracking new and on-going construction
activities.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Task: 2. Train LaDOTD inspection personnel on LaDOTD construction storm
water guidelines and inspection procedures.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Compliance with the Measurable Goal:
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Goal: 1. Develop internal procedures for tracking new and on-going construction
activities.

Permit Year: 2

Goal: 2. Train LaDOTD inspection personnel on the LaDOTD construction storm
water guidelines and inspection procedures.

Permit Year: 2

Activity Conducted:

BMP Report: Construction Community Education

BMP: Construction Community Education

BMP Description: Development and distribution of educational materials that
focus on LaDOTD construction storm water quidelines, and plan review and site
inspection procedures that affect the LaDOTD construction community.

BMP Reporting Requirement: Annually report on educational materials
distributed, attendance at presentations, and identity of any changes made to
local construction storm water requlations.

The LaDOTD is currently planning construction community educational efforts
for the third year of the permitting program. The LaDOTD has begun the
budgeting process for this BMP.

Compliance with the implementation schedule: The permittee is currently in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule. The following task was implemented according to the
implementation schedule.

Task: 1. Develop or acquire educational materials (LaDOTD construction and
erosion control guidelines) for informing the LaDOTD construction community
(contractors, developers, engineers, architects) about LaDOTD construction
policies

Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken:

Compliance with the Measurable Goal:
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All measurable goals under this BMP will be evaluated in the third and fourth
years of the permit term.

Goal: Develop educational materials designed to inform the LaDOTD
construction community on applicable LaDOTD construction storm water
guidelines.

Permit Year: 3

Goal: Distribute educational materials to contractors that require LaDOTD
approved construction erosion control plans as determined in the plans review
process.

Permit Year: 3

Goal: Distribute or redistribute educational materials on the LaDOTD construction
storm water guidelines as the LaDOTD program changes.
Permit Year: 4

BMP Report: Construction Related Public Reporting

BMP: Construction Related Public Reporting

BMP Description: Provide the public with a mechanism to report and receive
feedback on construction related storm water problems.

BMP Reporting Requirement: Annually report on the quantity of public reports
received under this program.

Compliance with the implementation schedule: The permittee is currently in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule. The following task was implemented according to the
implementation schedule.

Task: 3 Develop an internal tracking system to accept and issue
acknowledgments of receipt of information reported by the public and forward to
appropriate contact person.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: An illicit discharge reporting feature has been
included in the storm water website.

Compliance with the Measurable Goal:

Goal: Implement the public reporting mechanism at LaDOTD construction sites.
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Permit Year: 2
Activity Conducted: The LaDOTD plans to post signs at construction site
entrances with the website address, so that concerns may be reported.

Minimum Measure 5.0 Post-Construction Runoff

BMP Report: Development of Project Inspection Procedures

BMP: Development of Project Inspection Procedures

BMP Description: Develop inspection forms and procedures for new highway
development and re-development project inspections based on the LaDOTD
post-construction runoff quidelines.

The permittee is currently in compliance with the implementation schedule as
established in the SWMP Implementation Schedule. The following tasks were
implemented according to the implementation schedule.

Task: 1. Develop a list of items to incorporate in the inspection of development
and re-development project sites based on the final post-construction runoff
control guidelines including consideration of the following:
e Construction of controls according to approved development plans and
specifications
e Adherence to any legal commitment to operate or maintain permanent
storm water quality structures
e Conformance to open space and landscaping requirements
e Conformance to any low impact development standards
Implementation Schedule Date: 3/10/2005
Actual Implementation Date:
Description of Action Taken:

Task: 2. Develop inspection forms and procedures necessary to inspect LaDOTD
new and redevelopment projects in order to ensure compliance with LaDOTD
post-construction runoff guidelines.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken:

Compliance with the Measurable Goal:

Goal: Develop inspection forms and procedures necessary to inspect LaDOTD
development projects in order to ensure compliance with LaDOTD post-
construction guidelines

Permit Year: 2

Activity Conducted:
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BMP Report: New Development and Re-development Project Inspection

BMP: New Development and Re-development Project Inspection

BMP Description: Inspect LaDOTD development and re-development projects
to ensure conformance to maintenance schedules and LaDOTD post-
construction guidelines.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedule as
established in the SWMP implementation schedule. The following tasks were
implemented according to the implementation schedule.

Task: 1. Develop guidelines for the inclusion of post-construction control
measures to be incorporated into the design process for highway development
projects within the urbanized areas of the permit coverage area.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Engineering Directives and Standards (EDMS)
including guidelines for the inclusion of post-construction control measures have
been drafted to address this task. Section 204 of Standard Specifications for
Roads and Bridges has been revised to address erosion control.

Task: 2. Develop a process for the review of highway development plans to
determine the need for post-construction control measures.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: Engineering Directives and Standards (EDMS)
including guidelines for the inclusion of post-construction control measures have
been drafted to address this task.

Task: 3. Develop internal tracking and plan review procedures in order to assess
conformance to LaDOTD post-construction runoff guidelines.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: A draft set of plan checking and design guidelines
have been developed with the intention of being included in an addendum to the
LaDOTD Hydraulics Manual.

Compliance with the Measurable Goal:
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Goal: Develop guidelines for the inclusion of post-construction control measures
to be incorporated into the design process for highway development projects
within the urbanized areas of the permit coverage area.

Permit Year: 2

Activity Conducted: EDSM has been drafted to address goal. Section 204 of
Standard Specifications for Roads and Bridges has been revised to address
erosion control.

Goal: Develop a process to review highway development plans in order to
determine compliance with LaDOTD post-construction guidelines.

Permit Year: 2

Activity Conducted: EDSM has been drafted to address goal.

Goal: Develop internal tracking and plan review procedures to ensure
compliance with LaDOTD post-construction guidelines.

Permit Year: 2

Activity Conducted: Guidelines have been drafted to be included as an
addendum to LaDOTD Hydraulics Manual.

BMP Report: Protection of Sensitive and/or Impaired Water Bodies

BMP: Protection of Sensitive and/or Impaired Water Bodies

BMP Description: Identify sensitive water bodies and stream segments with
approved TMDL allocations and implement appropriate pollution control

strategies.

Compliance with the implementation schedule: The permittee is currently in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule. The following task was implemented according to the
implementation schedule.

Task: 2. Research opportunities for control measures designed to reduce the
discharge of target pollutants to sensitive or impaired water bodies.
Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 5/10/2005

Description of Action Taken: The LaDOTD has researched control measures in
order to reduce the discharge of target pollutants to sensitive or impaired water
bodies.

Compliance with the Measurable Goal:
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Goal: Research opportunities to incorporate BMPs to reduce impacts to sensitive
or impaired water bodies

Permit Year: 2

Activity Conducted: The LaDOTD has researched opportunities to incorporate
BMPs to reduce impacts to sensitive or impaired water bodies

BMP Report: Participation in Local Watershed Planning and Modeling

BMP: Participation in Local Watershed Planning and Modeling

BMP Description: Patrticipate in local watershed planning meetings in order to
stay informed of local surface water quality issues, Total Maximum Daily Loads
(TMDL) initiatives, and pollutants of concern for impaired or sensitive water
bodies.

BMP Reporting Requirement: Annually report on the number of watershed
planning meetings attended and any associated changes in the MS4's BMP's.

Compliance with the implementation schedule: The permittee is in
compliance with the implementation schedule as established in the SWMP
Implementation Schedule for most of the tasks. The following tasks either have
been implemented or are in the process of being implemented according to the
implementation schedule.

Task: 2. Participate in watershed planning and surface water monitoring data
presentation meetings.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken: Not Yet Implemented due to availability of such
presentations.

Task: 3. Develop a list of sensitive and impaired water bodies as identified by the
local watershed planning and monitoring agencies or state and federal
monitoring agencies.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD has developed a list of 303d listed
water bodies within the permit coverage areas. The DOTD is currently working
with the list to identify impaired water bodies within the coverage area.

Task: 4. Maintain records of any TMDL requirements and pollutants of concern
for any LaDOTD MS4 receiving streams that are considered sensitive or
impaired.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date: 3/10/2005
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Description of Action Taken: The LaDOTD has obtained a list of TMDL
requirements for all MS4 receiving streams that are considered sensitive or
impaired as provided by the Louisiana Department of Environmental Quality.

Task: 5. Review TMDL requirements or load allocations to determine if additional
Best Management Practices (BMPs) or changes in existing practices are
required to meet TMDL load allocations or to protect sensitive or impaired water
bodies located within the MS4 jurisdiction.

Implementation Schedule Date: 3/10/2005

Actual Implementation Date:

Description of Action Taken: Task Not Yet Implemented

Compliance with the Measurable Goal:

Goal: Participate in watershed planning and surface water monitoring data
presentation meetings.

Permit Year: 2

Activity Conducted: No Activity Conducted

Goal: Develop a list of sensitive and impaired water bodies as identified by the
local watershed planning and monitoring agencies or state and federal
monitoring agencies.

Permit Year: 2

Activity Conducted: LaDOTD has obtained 303(d) list as provided by the
Louisiana Department of Environmental Quality

Goal: Maintain records of any TMDL requirements and pollutants of concern for
any LaDOTD MS4 receiving streams that are considered sensitive or impaired.
Permit Year: 2

Activity Conducted: LaDOTD has obtained the TMDL requirements as provided
by the Louisiana Department of Environmental Quality
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Minimum Measure: 6.0 Good Housekeeping

Best M anagement Practice Report

BMP Report: Herbicide Application

BM P: Herbicide Application

BMP Description: Train herbicide application employees on the proper use of herbicide
products.

BMP Reporting Requirement: Annually report on the total volume of herbicide
applied.

Compliance with theimplementation schedule:

The permittee is currently in compliance with the implementation schedul e as established
in the SWMP implementation schedule. The following tasks were implemented
according to the implementation schedule.

Task: 5. Assess opportunities to implement alternative practices for non-herbicide
methods of maintenance.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: LaDOTD has researched opportunities to implement
alternative practices for non-herbicide methods of maintenance.

Compliance with the M easurable Goal:
Goal: Assess each location for opportunities to implement alternative practices for non-
herbicide methods of maintenance.

Permit Year: 2
Compliance Activity: Alternative methods are continuously being researched

BMP Report: Employee Training

BM P: Employee Training
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BMP Description: Develop and conduct employee training programs that focus on right-
of-way maintenance, fleet and building maintenance, construction activities, illicit
discharge detection and reporting and M S4 maintenance.

Compliance with the implementation schedule:

The permittee is currently in compliance with the implementation schedul e as established
in the SWMP implementation schedule. The following tasks were implemented
according to the implementation schedule.

Task: 1. Develop or acquire employee training materials on the following subjects:
Right-of-way maintenance

Fleet and building maintenance

Construction activities

[licit discharge detection and reporting

M$4 maintenance

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 5/10/2005

Description of Action Taken: Training materials have been developed or acquired for the
above referenced subjects.

Task: 2. Identify personnel required to attend training programs.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: Persons required to attend training programs have been
identified.

Task: 3. Develop a schedule for conducting employee training programs.
Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: Trainings will be given on annual basis or as new
employees are brought into the system. Schedules will vary according to districts.

Compliance with the M easurable Goal:

Goal: Develop or acquire employee training materials on the selected subjects.

Permit Year: 2

Activity Conducted: Training materials for the selected subjects have been developed or
acquired.

BMP Report: Assess Pavement Preservation Activities

BM P: Assess Pavement Preservation Activities
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BMP Description: Assess pavement preservation activities and modify procedures to
reduce storm water quality impacts.

BMP Reporting Requirement: Annually report on the use of alternative practices.

Compliance with theimplementation schedule:

The permittee is currently in compliance with the implementation schedul e as established
in the SWMP implementation schedule. The following tasks were implemented
according to the implementation schedule.

Task: 1. Assess current pavement preservation activities to determine if modification of
current practices would benefit storm water quality.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD is currently evaluating current pavement
preservation activities for water quality impacts. The LaDOTD is currently developing
additional guidance materials to address impacts related to storm water runoff from
overlay projects.

Compliance with the M easurable Goal:

Goal: Assess current roadway maintenance activities to determine if modification to
current practices would benefit storm water quality.

Permit Year: 1

Compliance Activity: The LaDOTD is currently evaluating current pavement
preservation activities for water quality impacts. The LaDOTD is currently developing
additional guidance materials to address impacts related to storm water runoff from
overlay projects.

BMP Report: Catch Basin Cleaning

BM P: Catch Basin Cleaning

BMP Description: Reduce sediment and floatable materials discharges by routinely
cleaning M$4 catch basin and storm water inlet structures.

Compliance with the implementation schedule:

Task: 1. Continued implementation of the catch basin cleaning program on an as-needed
schedule.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005
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Description of Action Taken: The LaDOTD has continued implementation of the existing
catch basin cleaning program.

Task: 2. Maintain records of the estimated quantity of materials removed from catch
basins and surface inlet structures.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD is currently developing methods for
estimating catch basin cleaning efforts.

Task: 3. Evaluate the catch basin cleaning schedule on an annual basis.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The catch basin cleaning program will be continued on an
as needed basis.

Accumulated data:

BMP Report: Vehicle Maintenance

BM P: Vehicle Maintenance

BMP Description: Maintain LaDOTD owned vehicles according to manufacturer's
specifications and identify and eliminate vehicle fluid leaks.

Compliance with the implementation schedule:

Task: 1. Develop and maintain an inventory of LaDOTD owned vehicles.
Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD currently maintains a database of vehicles
and tracks maintenance of vehicles according to manufacturer’ s specifications at each
District.

Compliance with the M easurable Goal:

Goal: Develop and maintain an inventory of permittee owned vehicles.

Permit Year: 1

Compliance Activity: The LaDOTD currently maintains a database of vehicles and tracks
maintenance of vehicles according to manufacturer’ s specifications at each District.

BMP Report: Spill Prevention Plans

BMP: Spill Prevention Plans
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BMP Description: Comply with federal Spill Prevention Control and Counter measures
(SPCC) plan regulations, and review spill response procedures to ensure storm water
quality protection measures are considered during spill response.

Compliance with the implementation schedule:

Task: 1. Evauate each LaDOTD owned facility and determine if Spill Prevention Control
and Countermeasures plans (SPCC) are required.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD is currently evaluating district facilities to
determine if SPCC plans are required or would need update due to the new EPA rules.

Task: 2. Develop and/or maintain SPCC plansfor LaDOTD owned facilities that require
plans.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD is currently evaluating district facilities to
determine if SPCC plans are required or would need update due to the new EPA rules.

Task: 3. Comply with SPCC plan requirements at qualifying LaDOTD owned facilities,
including consideration of the following:- Conduct employee training- Maintain spill
prevention equipment- Maintain SPCC records- Update and re-certify the SPCC plan
according to SPCC regulations

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD is currently evaluating district facilities to
determine if SPCC plans are required or would need update due to the new EPA rules.

Compliance with the M easurable Goal:

Goal: Develop an inventory of permittee owned facilities that may be required to have
Soill Prevention Control and Countermeasures Plans (SPCC Plans).

Permit Year: 1

Compliance Activity: The LaDOTD is currently evaluating district facilities to determine
if SPCC plans are required or would need update due to the new EPA rules.

Goal: Evaluate identified facilities and determine if SPCC Plans are required.

Permit Year: 1

Compliance Activity: The LaDOTD is currently evaluating district facilities to determine
if SPCC plans are required or would need update due to the new EPA rules.

Goal: Develop and/or maintain SPCC Plans for permittee owned facilities that require
plans.
Permit Year: 1
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Compliance Activity: The LaDOTD is currently evaluating district facilities to determine
if SPCC plans are required or would need update due to the new EPA rules.

Goal: Comply with SPCC plan requirements at qualifying permittee owned facilities.
Permit Year: 1
Compliance Activity: The LaDOTD is currently evaluating district facilities to determine
if SPCC plans are required or would need update due to the new EPA rules.

BMP Report: Illegal Dumping

BMP: lllegal Dumping

BMP Description: Identify and investigate illegal dumping locations owned by the
LaDOTD in order to determine the source of materials and report identified illega
dumpers to the appropriate local agency with legal authority.

Compliance with the implementation schedule:

Task: 1. Conduct an initial inspection of the M4 jurisdiction in order to identify existing
illegal dumping locations.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD has conducted initial inspections of known
dumping locations. The locations were identified by maintenance supervisors and litter
collection staff.

Compliance with the M easurable Goal:

Goal: Develop a list of illegal dumping locations identified.
Permit Y ear:
Compliance Activity:

Goal: Conduct investigations of illegally in order to attempt to identify the sources of the
materials.

Permit Year: 1

Compliance Activity: The LaDOTD has conducted initial inspections of known dumping
locations. The locations were identified by maintenance supervisors and litter collection
staff.

BMP Report: Street Sweeping

BMP: Street Sweeping

BMP Description: Sweeping of streets and roadways in order to reduce the amount of
sediment and associated pollutants discharged to the M 34 from roadways.
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Compliance with theimplementation schedule:

Task: 1. Identify the type of roadways that can be swept to remove sediment and other
pollutants from the gutters, i.e. roadways with curb and gutter design.

Implementation Schedule Date: 3/10/2005

Actua Implementation Date: 3/10/2005

Description of Action Taken: The LaDOTD has continued implementation of street
sweeping. The LaDOTD plansto sweep all highways with curb and gutter design and
elevated interstate sections located within urbanized areas. A final inventory of these
sections and frequencies will be developed in the next reporting period.

Compliance with the M easurable Goal:

Goal: Identify the type of roadways that can be swept to remove sediment and other
pollutants from the gutters.

Permit Year: 1

Compliance Activity: The LaDOTD has continued implementation of street sweeping.
The LaDOTD plans to sweep all highways with curb and gutter design and elevated
interstate sections located within urbanized areas. A fina inventory of these sections and
frequencies will be developed in the next reporting period.

SECTION 3 Summary of Activities - Next Reporting Cycle

The LaDOTD plans to continue implementation during the next reporting cycle
according to the implementation schedule attached as Appendix A. The
implementation schedule indicates status and the expected completion date for
each BMP.

SECTION 4 Proposed Changes to the SWMP

No changes to the SWMP have been made within the current reporting period.



